
 

 

MP CONSTRUCTION OFFICE 

Willows, California 

Construction Progress Report  L-29 

July 2014 

 

 

Mormon Island Auxiliary Dam Overlay 

A Side dump truck being loaded with the rewash material to be hauled to the chimney. 
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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: July                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: July       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: July                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: July $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to start up again in October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: July                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: July 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                  $44,606,112.97 

 

 

Total to Date                  $44,006,112.97 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building - New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: July 

beptember 

                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95.2%                

 

 

 

 Contractor Earnings: July $0.00  

 Previous $1,419,965.53 

 

 

Total to Date $1,419,965.53 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

No invoice was received during this period. 

 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014.  Warranty of Construction will end April 28, 2015. 

 

A modification was executed during this period to extend the contract completion date to April 

29, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  3 

 

Work Performed: 

B.C. Schmidt performed the following work: 

 The contractor continued to complete punch list item work 

 The contractor delivered a new leak detection sensor to the site, tested the sensor and 

concluded that another reset box is needed to resolve the detection alarm.  

 The contractor finished the underside of the restroom mirror.  

 

J.H. Simpson performed the following work: 

 Technicians were onsite to wrap the HVAC refrigerant piping with foam insulation. The 

foam insulation was then protected with aluminum shielding per manufacturer’s 

recommendations. 
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Door28, Inc. performed the following work: 

 The door representative was onsite to father information for a plan to resolve the issues 

with the two non-compliant steel doors and frames. 

 

 
New Melones Artifact Storage Building 

The HVAC refrigerant piping after majority of insulation piping installed       
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Dam Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, American 

River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: July 

beptember 

                    0% 

 

 

Time Elapsed 37.7% 

 

 

Work Completed 15.1%                

 

 

 

 Contractor Earnings: July $574,882.89  

 Previous $6,365,787.48 

 

 

Total to Date $6,940,670.37 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through June 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317   

 

Number of Contract Employees:  51 

 

Work Performed: 

Embankment Fill Activities 

Granite Construction performed the following work: 

 Completed placing the 2-foot thick bottom layer of fine filter blanket drain between 

stations 445+00 and 454+00 

 Started placing the fine filter blanket between stations 439+00 and 445+00  

 Started placing the blanket drain coarse filter between stations 445+00 and 454+00 

 Completed the 4-foot thick coarse filter blanket 

 Started placing the final 1-foot thick layer of fine filter between stations 445+00 and 

454+00 

 Completed placing the filter chimney sections 

 Placed Zone A and Zone B embankment between stations 416+00 and 427+00 to an 

average elevation of 416 feet 

 Continued hauling in commercial sand from the Newman Plant and Teichert plant, and 

coarse filter from the Bradshaw plant 
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Toe Drain Activities 

Granite Construction completed installing backfill in the Type A toe drain between stations 

430+00 and 443+00, and completed the final backfill of Type A toe drain with coarse filter 

between stations 427+00 and 430+00. 

 

Suulutaaq finished installing the 24-inch perforated pipe between stations 430+00 and 443+00, 

and finished backfilling the Type B toe drain between stations 413+30 and 416+00.  

 

Stockpile Processing Activities 

Fisher Industries continued processing and washing fine and coarse filter material at the wash-

plant.  The onsite-processed fine filter was blended with the commercial sand at a 50/50 ratio to 

produce suitable filter material.  Fisher Industries had the primary processing plant on standby 

this period. 

 

Kiewit started hauling material from JFP Phase 4 site to MIAD this period.  

 

Unwatering/Dewatering Activities 

Granite unwatered the excavated toe drains with pumps plumbed to Outfall Pipes SM3/4.   

 

Water Pollution Control/Stormwater Pollution Prevention Plan (SWPPP) 

Suulutaaq continued enlarging the SWPPP ponds and installing Best Management Practices in 

preparation for the rainy season. 

 

  
Mormon Dam Auxiliary Dam Overlay 

Overall view of the blanket drain filter area and the placement of coarse filter blanket   
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa – Solano Project, California  

G.D. Nielson Construction, Inc. Napa, CA 

Work Performed: July 

beptember 

                    19.6% 

 

 

Time Elapsed 87.9% 

 

 

Work Completed 29.0% 

%                
 

 

 

 

Contractor Earnings: July $275,871.20  

 Previous $66,869.00 

 
 

 

Total to Date $342,740.20 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

Invoice 2 was received in the month of July. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contractor is working on RV dump Stations 

and water distribution systems.  Contract completion date remains September 3, 2014.  
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Lake Berryessa Concessions Area Improvements 

Installation of Recreational Vehicle Dumping Tanks 
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in June 

2014.   
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17 
 

 

 

LBAO   
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19 
 

Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed July                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings July                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining office work for the contractor to perform is to provide as-built drawings, which 

will be done after the repairs described below are made.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  July                                                          0% 

  Time Elapsed                                       37.3% 

  Work Completed                               1.3% 

 

Contractor Earnings  July                                                                            $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It is scheduled to begin in September 2014.  
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Contract No. R14PC00083 

Specification No. 20-C0823 

Marble Bluff Dam, Asphalt Pavement Rehabilitation – Stampede Division, Washoe Project, 

California  

Site Work Solutions, Inc, Redding CA 

 

Work Performed August                                                     0% 

 Time Elapsed                                 0% 

 Work Completed                                   0% 

 

Contractor Earnings August                                                                           $0.00 

 Previous                                           $0.00 

 Total to Date                                         $0.00 

 

Area Office Project Management 

Project Manager:  Scott Schoenfeld, LO-410 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

No invoices were received this period. 

 

The contract was awarded during this period 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No onsite work was performed this period.  Onsite work will occur after the critical submittals 

are approved. 
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NCAO 
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25 
 

Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed July                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings July                                                                              $0 

 Previous             $14,889,222.14 

 Total to Date            $14,889,222.14 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: July               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: July                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has been determined to resume 

on November 2, 2014. 
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerpants Pavement Rehabilitation –  Trinity River 

Division, Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  July                                                        5.7% 

  Time Elapsed                                       70.8% 

  Work Completed                               0.0% 

 

Contractor Earnings  July                                                                       $0.00     

  Previous                                                                 $0.00 

  Total to Date                                                  $0.00 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

 No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to begin august 2014. 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning - Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: July 38.7% 

 

 

Time Elapsed 52.8% 

 

 

Work Completed                 59.2% 

 

 

 

 Contractor Earnings: July                 $1,272,950.00 

 

 

Previous                  $672,950.00 

 

 

Total to Date                  $1,945,900.00 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0.00 

                                                         FY14 Budgeted: $0.00 

                                                         Amount Remaining: $0.00 

.

0

0 

                                                        Percent Remaining: 0% 

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager: Kevin Jacobs, MPCO-214 

 

Invoice 3 was received on July 3, 2014 and forwarded to the Denver finance office for 

processing.  It was for work performed between June 1, 2013 and June 30, 2014. 

 

Invoice 4 was received on July 30, 2014 and forwarded to the Denver finance office for 

processing.  It was for work performed between July 1, 2013 and July 30, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  40 

 

 



 

29 
 

Work Performed: 

 

 The Wemco and Archimedes screw pumps were removed from the Research PP. 

 The Interim PP intake manifolds were removed from the site and the support piles were 

pulled from the river and removed from the site. 

 The Temporary PP pump assemblies were removed and taken to the E.C. Smith yard. 

 Work was conducted to remove the gate actuator and frame work for the diffuser from 

the East fish ladder. 

 An electrician verified the installation of the 480V power supply to the River Lab 

Building. 

 The 6 cutoff walls were placed in the diversion sluiceway in accordance with the contract 

drawings. 

 All hazardous materials were first removed from the trailers and then the trailers were 

removed from the site. 

 The installation of the W-beam guardrail for the site was completed. 

 The Research Pumping Plant was backfilled approximately 60% during the month of 

July. 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: July                `              0% 

 

 

Time Elapsed                          67.1% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: July                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return soon to perform weeding. 

 

 

 

 

 

Work Performed: July                 0% 

 Time Elapsed                               40.8% 

%  

 

Work Completed 92.2%                

  

 Contractor Earnings: July                              $0.00 

 Previous                      $4,435,040.08 
 

 Total to Date                      $4,435,040.08 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: July 

beptember 

                    0% 

 

 

Time Elapsed 74.6% 

 

 

Work Completed 20.1%                

 

 

 

 Contractor Earnings: July                        $1,061,214.67 

 Previous $1,635,038.11  

 

 

Total to Date $2,696,252.78 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoice was received during this period. 

 

A modification was executed during this period to fully fund the contract. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  5 

 

Work Performed: 

 

Contra Costa Electric, Inc. performed the following work:   

 One electrician worked on the 125VDC system; installing conduits, labeling and landing 

conductors.   

 The contractor started to remove the old UPS system, all panels, conductors, and conduits 

except the batteries and about 30-feet of conduit.   

 The crew received two 125VDC chargers and then removed them on the later in the 

month.   

 The 125VDC batteries and battery racks were delivered to the site and placed in the 

basement of the control building. 

 

F3 performed the following work: 

 All installed structures were surveyed for as-built conditions.   
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Tracy 13.8kV Switchgear / Breaker Replacement (RAX 472) 

Bushings were placed onto 6-inch conduit nipples in the tunnel roof for the control conduits. 
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: July                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              93.99% 

 

 

 

 Contractor Earnings: July $1,009,070.50 

 Previous $20,627,767.26 

 

 

Total to Date $21,636,837.76, 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice No. 18 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period, but for work through May 31, 2014.  

 

Invoice No. 19 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period but for work through June 30, 2014.  

 

Modification 0011 was executed on July 15, 2014 for $407,455.75.  

 

Field Engineering 

Onsite Government Representative/Inspector: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

 

 

Number of Contract Employees:  15 

 

Work performed:   

 

The project finished with Demonstration testing and began the 30-day performance period on 

July 22, 2014.  

 

Slayden Construction performed the following work: 

 Installation of permanent equipment identification tags. 

 Trench cover installation.  

 Troubleshooting equipment issues.  

 Demobilization efforts and punch list items.  
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 Coordinated with manufacturer’s representatives and operators, as necessary. 

 Miscellaneous site cleanup/housekeeping activities. 

 

Water Dynamics continued to operate and maintain treatment systems, troubleshoot equipment 

issues, and take water samples for analysis.   

 

Con J Franke Electrical onsite troubleshooting equipment as necessary and installed electrical 

equipment for the chlorine addition system. 

 

Mason Painting continued surface preparation and application of coating to building interior 

floors.  

 

Direct Digital Controls worked with the HVAC controls and conducted mandatory training.  

 

Tri-Signal Integration continued programing and testing the fire alarm system.  

 

 
 

San Luis Demonstration Treatment Plant  

Southwest View of Treatment Facility 
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San Luis Demonstration Treatment Plant  

Northern View from ABMet Bioreactor 

 

 

 

 

 

 

 

 

 



 

40 
 

 

Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corp., San Rafael, CA 

 

Work Performed July                                                             24.5% 

 Time Elapsed                             84.0% 

 Work Completed                                92.3% 

 

Contractor Earnings July                                                             $1,045,279.00 

 Previous                                       $3,006,860.24 

 Total to Date                           $4,052,139.24    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contractor Employees: 8 

Number of Subcontractor Employees: 11 

 

Safety:   

During this period Valentine crew conducted daily tool safety meetings.   No safety infractions 

observed during this period.    

 

Environmental:    

VC maintained the environmental controls with not issues to report during this period.  

 

Weather:  

The weather during this period was clear and sunny with no rain.  The temperature was between 

59º- 104º and 0.00” of precipitation.      

 

WORK ACTIVITIES:  

Metal Fabrication: Valentine crew installed the newly modified sections of the grading and 

handrail posts, and installed the metal chain on the handrails that requires, the crew also installed 

the new clips to hold the grating panels in place.  
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Complete Electrical System: Subcontractor Con J Franke electrician installed the new light poles 

and fixtures, also set the recommended setting by TSC engineer for the new 300 amps breaker at 

the existing DZA unit and at the new MCC-TFS unit.  Subcontractor Con J Franke electrician 

and subcontractor TESCO technician conducted the training of the  Programmable Logic 

Controller (PLC) and the Human Machine Interface (HIM) at the new MCC on Wednesday July 

2, 2014. TFCF personnel participated in the training of the PLC and HIM components.  

Additionally, TFCF control technician and electrician participated in the training for the Motor 

Control Center electrical and control components.     

 

Vertical Pump Units: Subcontractor G3 engineering technician conducted the testing of the 

Cascade Clean Water pump taking readings for motor amperage, voltage, vibration of pump, 

water level and discharge pressure.  This information will be provided to BOR via submittal.  

This item is completed. 

 

Secondary Channel Traveling Fish Screen: Subcontractor Intralox engineers troubleshoot screens 

#2 and #3 and found minor issues that can be fixed. They filed the welding splatters located at 

the screen belt back support; they removed some of the debris pegs that were interfering with the 

internal components of the screen that was making the screen belt jump.  They realigned the 

screen belt to fit the sprockets properly this way the screen belt when rotating will not look 

warped at the drive shaft area. 

 

After installing the screen back in place, they noticed that the screen has some problems with the 

screen rods walking out.  After Intralox representative tried few attempts to fix the screens and 

they concluded that the screens has some problems and they will be analyzing the situation and 

will propose a solution.    The screen will be on restricted operation until further notice from 

Intralox.   

 

Conveyor for Secondary Channel Traveling Fish Screens: VC crew installed the conveyor 

bottom cover plate and hoods.  The hoods were installed temporarily to re-drill some of the holes 

that are not aligning.  

 

Miscellaneous 

VC crew continued working on cleaning the construction site, removing all the construction 

material from the site to the staging area.  They demobilized construction material and 

equipment from the staging area.   

 

Punch List Items 

VC crew worked on addressing the punch list items, they cleaned the oil spill from the asphalt 

parking lot, tied the bolts for the conveyor emergency shut off unit, cleaned the curing compound 

from the electrical conduits, spray water and clean water pumps air release pipeline was 

extended to 6” to the ground. The screen for the cover plate was able to be removed. 

 

TRAINING 

Subcontractor Intralox engineer Ross Doyle conducted the training for the secondary channel 

fish screens, screened water intake screen and conveyor system.  The training was conducted at 

the TFCF lunch room and consisted of in class and on hand training.  At the class room, TFCF 
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personnel were provided training manuals for the secondary fish screen, screened water intake 

screen and conveyor system.   Intralox engineer when over the manuals and TFCF personnel 

asked questions as the class progressed. After a while in the class, TFCF personnel went out site 

to the screen area and conducted some hand training by removing and replacing some of the 

screen belt modules.    The training resumed after lunch, and was concluded with the conveyor 

system training. 

 

SCREEN TESTING  

VC and subcontractor Intralox conducted the testing of the secondary channel fish screens and 

the screened water intake fish screen on manual mode, the screens were rotated 10 cycles each 

and they performed well.  The automatic mode testing will be conducted later.  The spare screen 

was installed in bay #4 and tested for 21 cycles on a manual mode, the screen worked well 

without any problems.  After the screens were tested, the screen were operated on continuous 

mode, after few day of operation, some problems were found, currently subcontractor Intralox is 

working on finding the solution to the problem.   

 

 

Tracy Fish Collecting Facilities Subcontractor Con J Franke electrician working on shortening 

the flexible conduit for the solenoid at screen #2.  
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Tracy Fish Collecting Facilities Valentine Corp. crew installing the hoods for the conveyor 

system 
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: July           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: July                  $0.00 

 

 

Previous $3,522,425.40 

 

 

Total to Date $3,522,425.40 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Substantial Completion:  March 6, 2014. 

1-year warranty period began March 6, 2014 and will end March 5, 2015. 

Final contract modification executed on July 22, 2014. 

Final Payment submitted August 6, 2014, but has been rejected from FBMS.  Will be 

resubmitted September 22, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325, and Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: July           22% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95%                

 

 

 

 Contractor Earnings: July $0.00 

 

 

Previous $266,711.00 

 

 

Total to Date $266,711.00 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  5 

 

Work performed: 

 

Hydro Seeding: 

Nitta Erosion Control mobilized, seeded contractor use area #3 and the area of the new block 

wall, and then demobilized. All equipment of both the prime contractor and subcontractor was 

demobilized from the project site. 
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North Battle Creek Feeder Dam Access Road Completion 

Hydroseeding 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20194  20-C0800  Tracy Fish Pavement Rehabilitation  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to November 11, 2014. 

 

 

 

 

 

 

 


